
ID WBS Task Name Contact Resource
Initials

383 6.4.4 Track data migration to SAM storage AL AL

302 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2

191 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG

197 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG

247 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS

249 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS

181 3.5.1.2.2.4.3 Put new fwd node in production, take old node out (samgfwd02, old: d0srv15) AL SS

184 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline (d0srv66) AL SS

185 3.5.1.2.2.5.2 REX ops installs software on new production fwd node (samgfwd03) AL SS

186 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS

187 3.5.1.2.2.5.3 Put new fwd node in production, take old node out (samgfwd03, old: d0srv66) AL SS

192 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS

193 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS

238 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS

240 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS

241 3.5.8.6 REX ops installs durable locations test machine AL SS

242 3.5.8.3 Trial use of SamGrid test stand AL SS

198 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS

199 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS

194 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG

200 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG
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Duration Start Finish

59 days Thu 10/25/07 Thu 1/31/08

10 days Fri 1/18/08 Fri 2/1/08

5 days Wed 1/16/08 Tue 1/22/08

5 days Tue 1/29/08 Mon 2/4/08

3 days Mon 1/14/08 Wed 1/16/08

2 days Thu 1/17/08 Fri 1/18/08

1 day Tue 1/15/08 Tue 1/15/08

1 day Wed 1/16/08 Wed 1/16/08

1 day Thu 1/17/08 Thu 1/17/08

1 day Fri 1/18/08 Fri 1/18/08

1 day Tue 1/22/08 Tue 1/22/08

1 day Wed 1/23/08 Wed 1/23/08

1 day Thu 1/24/08 Thu 1/24/08

1 day Tue 1/29/08 Tue 1/29/08

1 day Wed 1/30/08 Wed 1/30/08

1 day Thu 1/31/08 Thu 1/31/08

2 days Fri 2/1/08 Mon 2/4/08

1 day Tue 2/5/08 Tue 2/5/08

1 day Wed 2/6/08 Wed 2/6/08

2 days Fri 1/25/08 Mon 1/28/08

2 days Thu 2/7/08 Fri 2/8/08

AL,AB2
LCG Site ops drains and take production fwd 

LCG
PM,SS Deploy/observe tools for SamGrid job queue

PM,SS Deploy/observe tools for auto-clean up for OSG job queue
SS Put new fwd node in production, take old node out (samgfwd02, old: d0s

SS REX ops drains and take production fwd node offline (d0srv66)
SS REX ops installs software on new production fwd node (samgf

SS REX ops tests new production fwd node (samgfwd03)
SS Put new fwd node in production, take ol

SS REX ops installs software on LCG/
SS REX ops puts fwd node back in

SS REX op
SS RE

SS
SS

SS,LCG Site and RE
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Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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Track data migration to SAM storage

Create NGOP config baseline, support process, training

d node offline

Site ops drains and take production fwd node offline

e

srv15)

fwd03)

ld node out (samgfwd03, old: d0srv66)

/UK fwd node

into system

s installs software on test fwd node (d0srv15)

X ops installs software on test queue node (old samgrid)

REX ops installs durable locations test machine

Trial use of SamGrid test stand
SS REX ops installs software on LCG/Germany fwd node

SS REX ops puts fwd node back into system

X ops configure production fwd node
SS,LCG Site and REX ops configure production fwd node
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Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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